

A-10 FULL MISSION TRAINER (FMT) MODS (Hoskins/Sieverding)

DESCRIPTION OF EFFORT

- Provided upgrade of New Orleans Visual (Completed)
- Upgrade Barksdale FMTs with NVG compatible instruments/ panels same as other A-10 FMTs to enhance training and decrease life-cycle cost through a common set of spares (Completed)
- Upgrade Barksdale FMTs with PC-Based IGs and LITENING II Mod (Completed)

Program Assessment:
Green



ISSUES

- Tasks and efforts are complete
- Recommend deletion of this as a tracked Quad Chart

ACTION ITEMS

- None

QUICK LOOK SCHEDULE

Task Name	2003	2004				2005				2006
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
Barksdale FMT Upgrade Overall		10/19				3/12				
First Device RFT				10/19						
Second Device RFT						3/12				
LITENING II Mod	3/1					3/12				
Whiteman	3/1									
New Orleans	3/17									
Barksdale #1				10/19						
PC-IG Install				3/8		3/12				
Barksdale #2				3/8		3/12				
PC-IG Install				3/8		3/12				

FUNDING

Source	Prior	FY03	FY04	FY05	TOTAL
0350	1.2M*	0.207**			1.407M

* Includes N. O. Visual and Barksdale Panels & Instruments

** Upgrades Barksdale with PC-Based IGs